

## **Management plan for the rest of the year**

- March 19-23: Reach further on functions and materials
  - Anja: email mentor
  - Sally: Look at pricing
  - Shasta: Research
- March 26-30: Finish up with researching
  - Anja: Set up Go fund me
  - Sally: Contact mentor and ask further questions
  - Shasta: Facilitate
- April 2-6: Finalize materials/Get materials
  - Anja: Go to Home Depot
  - Sally: Start testing
  - Shasta: Contact family members for donations
- April 9-13: Test materials
- April 16-21: Build our Model/Test and trial
- April 23-27: Build our Model
- April 30-May 4: Build our Model
- May 7-11: Finish Building
- May 14-18: Rebuild
- May 21-25: Finalize Model
- May 28-Jun 1: Prepare powerpoint